

Initial Execution Plan

Sprint 1

- Login
- Create Ticket

Sprint 2

- Assign Ticket
- Update Status

Sprint 3

- Dashboard
- Notifications

Sprint 4

- Testing
- Deployment

Dependencies

Login → Create Ticket → Assign Ticket → Dashboard → Testing